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Transportation 
Active Project Status

Currently, there are:

• 48 Projects in 

Pre-Construction

• 29 Projects in 

Construction
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As of March 31, 2015, DOT 

has completed 115 projects
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• New roadway over I-75 
connecting Frey Road to 
Busbee Drive and Townpark 
Lane 

• Direct access from KSU to the 
Town Center economic 
activity center

• Improved pedestrian and 
bicycle access

Project Highlights
Skip Spann Connector 
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• Contractor: C.W. Matthews

• Contract amount: $13.3 M

• Scheduled completion
March 2016



6

• Safety and operational 
improvements between 
Riverside Parkway and Six Flags 
Parkway

• Minor widening 

• Curb and gutter and sidewalks

• Culvert replacement

• Contractor: CMES, Inc.

• Contract Amount: $1.6 million

• Notice to proceed for 
Construction: February 2015

• Estimated construction 
duration: 270 calendar days

Project Highlights
Six Flags Drive Roadway Improvements
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• Extends Walker Drive to Church 
Street

• Creates a town square near the 
entrance to Mableton 
Elementary School

• Contractor: Vertical Earth, Inc.  

• Contract amount: $1.9 M

• Notice to proceed for 
construction – March 2015

• Estimated construction duration 
– 365 days

Project Highlights
Walker Drive Extension 
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• Construction of a single-lane 
roundabout

• Addition of sidewalk on John 
Ward Road from Ellis Farm 
Drive to Dallas Highway and 
on Cheatham Hill Road from 
KMNBP to John Ward Road

• Contractor: Baldwin Paving 
Co. 

• Contract amount: $2.2 M

• Scheduled completion 
August 2015

Project Highlights
John Ward Road at 
Cheatham Hill Road 
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• Replace existing cross drain pipes at 
Due West Creek with aluminum 
bottomless culvert

• Frequent flooding and road closures

Project Highlights
North Hadaway Road Drainage Improvements
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• Contractor: Georgia Development 
Partners

• Contract amount: $446 k

• Notice to proceed for construction 
– February 2015

• Estimated construction duration –
90 days



• Pedestrian Improvements along 
Ebenezer Road

• North side between Hampton Oaks 
Bend and Sandy Plains Road 

• South side between Oak Crest Trail 
and Sandy Plains Road 

Project Highlights
Ebenezer Road Sidewalks

10
SPLOST COC Update              
April 16, 2015

• Contractor: Ohmshiv Construction, 
LLC

• Contract amount: $1.1 million

• Scheduled completion – June 2015



• Improvements from Veterans Memorial 
Highway to Clay Road

• Four lanes with a divided median

• Multi-use trail on the west side

• Sidewalk on the east side

• Construct dual left turn lanes from Floyd 
Road onto Veterans Memorial Highway

• Contractor: Baldwin Paving Co.

• Contract amount: $4.8 M

• Notice to proceed for construction –
January 2015

• Estimated construction duration – 540 days

Project Highlights
Floyd Road
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2011 SPLOST Resurfacing 
through March 2015

• Bid 16 contracts valued at $84.9 M

• 1,311 roads 

• 413 miles

Resurfacing Contracts 
awarded since Oct. 2011
(Includes 3 - 2005 SPLOST contracts)

• 18 contracts valued at $96.6 M

• 1,514 roads
• 477 miles

Resurfacing Highlights
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10 Projects to be completed

3 Sidewalk projects

3 Drainage projects

2 Intersection projects

2 Resurfacing projects

9 Construction starts

3 Drainage 
projects

3 Sidewalk 
projects

3 Roadway 
projects

2 Design/Engineering starts

1 Drainage project

1 Sidewalk project
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Questions & 
Comments?
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